

Legacy Garden Progress to Date		
Month	Task	Who
2016		
2014-2016	Agreement negotiated and signed between SD46 and RCCS.	
September	Formation of Steering Committee – parents, community members, teachers, RCCS, principal	
August	Remove stand of trees under telephone lines & limb other trees Removal & chipping of laurels	BC Hydro (in kind) Fleming Tree Services (in kind)
October	School & community work parties to clear the land.	Students, staff, principal, CS staff, Dianne Sanford, community volunteers
	Milled wood on site	Sunshine Mobile Milling (in kind)
2017		
February	Decision on site plan proposals	Steering Committee; Periplum Designs; Gaia's Guild
March	Excavate & fill in hole.	SD 46 (in kind)
April	Site surveyed.	Bennett Surveying (in kind)
May	Receive Garden Designs; Review	Steering Committee
June	SC Community Foundation Grant awarded	
June	Tree Removal <ul style="list-style-type: none"> • Bill Davies look at Grand Firs & assess • Remove Grand Fir (limbs), fruit trees & chip • Cut dangerous snags 	
June	SD46 Meeting – granted permission to expand garden and move fence	
July	Fence & Clearing of back brush/invasives <ul style="list-style-type: none"> • Clear brush/invasives while machine is on site • remove old fence 	Pratt Heavy Equipment Rentals (in kind) Evergreen Landscaping &

	<ul style="list-style-type: none"> • Relocate & reconstruct fence to expand size of garden 	volunteers (in kind)
	Architectural Drawings of Pavilion	Second Nature Designs (in kind)
October	Hire Cody Chancellor to build pavilion	
November	Water main – connect water	SCRD (in kind)
November	Site Preparation <ul style="list-style-type: none"> • Removal of blackberries, invasives & brush • Remove debris from site. 	Small World Excavating, Beach Botanica, Salish Soils, Grayco Disposal (in kind)
November	Apply for Gaming Grant	
November	Approval from RC PAC for \$1000 funding for outdoor classroom	
November	Approval for SCRDR Waste Reduction Initiative Program Grant	
November	Apply for Farm to Table Grant	
2018		
February	Engineer sign off on building permit for pavilion	Will Cumings (in kind)
February	Submit building permit to SCRDR	
Ongoing	Source materials – big posts, roofing materials, rocks for foundations, beams, hardware, wood	